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Messrs. Chairmen and Members of the Committees:

Thank you for inviting me to participate in today’s hearing on the 
Department of the Interior’s effort to improve its management of a reported 
$3 billion in Indian trust funds and about 54 million acres of Indian land. As 
you know, this effort is focused on correcting long-standing trust fund 
management weaknesses, which include inadequate accounting and 
information systems; untrained and inexperienced staff; backlogs in 
appraisals, ownership determinations, and recordkeeping; the lack of a 
master lease file and an accounts receivable system; inadequate written 
policies and procedures; and poor internal controls. Earlier this year, at the 
request of the Senate Committee on Indian Affairs, we reported on 
Interior’s improvement plan to assess whether it provided an effective 
solution to addressing these long-standing problems.1 In particular, we 
assessed whether one of the most critical improvement projects—the 
acquisition of a new service for managing Indian assets and land records 
known as the Trust Asset and Accounting Management System or 
TAAMS—would cost effectively meet trust management needs.

Today, I will discuss how we conducted our assessment of the TAAMS 
acquisition efforts, the results of our evaluation and our recommendations 
to Interior to address our findings, the current status of TAAMS, and the 
challenges still confronting Interior’s implementation of this important 
system.

What Is TAAMS? The Department of the Interior has the responsibility for managing Indian 
trust lands as well as accounting for income derived from those lands. The 
purpose of the TAAMS project—part of the overall Interior effort to 
improve the management of Indian trust funds and assets—is to obtain a 
modern, integrated information system for managing these income 
producing activities, distributing income to owners, and maintaining title 
and ownership records. The other projects that make up this effort, which 
were defined in Interior’s July 1998 High Level Implementation Plan, are 
described in appendix I to this testimony.

Interior intended to acquire TAAMS as a commercial-off-the-shelf (COTS) 
system. With this goal in mind, in May 1998, Interior issued a Request for 

1Indian Trust Funds: Interior Lacks Assurance That Trust Improvement Plan Will Be Effective 
(GAO/AIMD-99-53, April 28, 1999).
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Information. The responses from vendors were evaluated using a 
standardized form assessing data in 15 categories. After this survey was 
completed, Interior decided to combine the TAAMS project with another 
improvement project aimed at enhancing Interior’s Land Records 
Information System (LRIS) and to obtain the needed functionality of these 
combined projects by acquiring a trust asset information management 
service using a COTS system. Under this approach, a contractor would 
manage Interior-provided land and trust account data in a 
contractor-owned and maintained data center while Interior would perform 
its trust management functions by accessing contractor-provided 
applications that run in the data center.

On December 1, 1998, Interior awarded the TAAMS contract. As part of its 
improvement effort, Interior expects to spend about $60 million on 
developing and improving information systems, including TAAMS.

Our Assessment of 
TAAMS

We began our assessment of TAAMS in July 1998 while Interior was in the 
process of specifying the system’s functional requirements. Figure 1 
illustrates where our review began in the acquisition and development 
process.
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Figure 1:  Key System Development Processes and GAO’s Review

When we review systems at this point in development, we normally assess 
whether agencies are following sound software development and 
acquisition practices. In this regard, the critical questions are the following.

• Before embarking on its development effort, did the agency define an 
integrated architecture for its business operations to ensure that the 
system it is building and acquiring will not be duplicative or 
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incompatible with other agency systems and, therefore, unnecessarily 
costly to maintain and interface?

• Before choosing a certain system or service, did the agency assess the 
value and risks of a sufficient range of alternatives for solving its 
business problem?

• After selecting a system or service, did the agency take prudent steps to 
minimize acquisition and development risks?

The processes and controls we expect agencies to adopt that will help them 
to answer these and other questions are called for in best practice 
literature2 or in legislative requirements, such as the Clinger-Cohen Act of 
1996, and federal policy governing acquisition efforts, including Office of 
Management and Budget guidance and National Institute of Standards and 
Technology Federal Information Processing Standards.

To assess whether Interior was following sound development and 
acquisition practices, we reviewed Interior’s documents relating to the 
acquisition, including the Request for Information, vendor responses, and 
the Request for Proposals. We also met with senior Interior officials 
responsible for acquiring the service, including Interior’s Chief Information 
Officer; Assistant Secretary for Policy, Management and Budget (Interior’s 
Chief Financial Officer); Special Trustee; and the Interior contractor who 
assisted in the acquisition of the new service.

Subsequent to our report, we continued to monitor the status of the TAAMS 
project by attending status meetings, interviewing the TAAMS project 
manager, reviewing TAAMS project documentation, and observing a 
TAAMS test on July 7 and 8, 1999, at the contractor’s Dallas, Texas, facility. 
This work has been performed in accordance with generally accepted 
government auditing standards.

2For example, the Software Engineering Institute’s Software Acquisition Capability Maturity Model SM 
(Capability Maturity ModelSM is a service mark of Carnegie Mellon University, and CMM is a registered 
trademark) that provides a logical and widely accepted framework for baselining an organization’s 
current process capabilities (i.e., strengths and weaknesses) and assessing whether an organization has 
the necessary process discipline in place to repeat earlier successes on similar projects. The Institute of 
Electrical and Electronics Engineers, Inc., also issues guidance on practices to reduce system 
development and acquisition risks.
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Results of Our 
Evaluation of the 
TAAMS Acquisition 
Efforts

With regard to Interior’s initial systems acquisition efforts, our April 1999 
report found that Interior was not following sound practices that would 
(1) help ensure that TAAMS cost effectively met trust management needs 
and (2) reduce development risks. First, although Interior planned for its 
components, such as the TAAMS and Trust Funds Accounting System, to 
independently improve information systems or acquire information 
services, at a cost of about $60 million, it had not defined an integrated 
architecture for Indian trust operations. Architectures are comprehensive 
“construction plans” that systematically and completely describe an 
organization’s target business environment, both in logical (e.g., missions, 
business functions, and information flows) terms and technical (e.g., 
software, hardware, and communications) terms. The Clinger-Cohen Act 
requires the Chief Information Officer to develop and maintain an 
information systems architecture. Without one, agencies are at risk of 
building and buying systems that are duplicative, incompatible, and 
unnecessarily costly to maintain and interface.

Our previous reviews at the Federal Aviation Administration (FAA), 
Customs Service, Department of Education, Internal Revenue Service, and 
National Oceanic and Atmospheric Administration3 have shown that, while 
the absence of a complete architecture does not guarantee the failure of 
system modernization efforts, it does greatly increase the risk that agencies 
will spend more money and time than necessary to ensure that systems are 
compatible and in line with business needs.

For example, in February 1997, we found that the FAA’s lack of a complete 
architecture resulted in incompatibilities among air traffic control systems 
that (1) required higher-than-need-be system development, integration, and 
maintenance costs and (2) reduced overall system performance. Further, 
without having architecturally defined requirements and standards 
governing information and data structures and communications, FAA was 
forced to spend an additional $38 million to acquire a system dedicated to 
overcoming incompatibilities among systems.

3See Air Traffic Control: Complete and Enforced Architecture Needed for FAA Systems Modernization 
(GAO/AIMD-97-30, February 3, 1997); Customs Service Modernization: Architecture Must Be Complete 
and Enforced to Effectively Build and Maintain Systems (GAO/AIMD-98-70, May 5, 1998); Student 
Financial Aid Information: Systems Architecture Needed to Improve Program’s Efficiency 
(GAO/AIMD-97-122, July 29, 1997); Tax Systems Modernization: Management and Technical 
Weaknesses Must Be Corrected If Modernization Is To Succeed (GAO/AIMD-95-156, July 26, 1995); and 
Weather Forecasting: Systems Architecture Needed for National Weather Service Modernization 
(GAO/AIMD-94-28 March 11, 1994).
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Similarly, in July 1997, we reported that because it lacked a system 
architecture, the Department of Education had made limited progress in 
integrating its National Student Loan Data System with other student 
financial aid databases. Moreover, without an architecture, the department 
could not correct long-standing problems resulting from a lack of 
integration across its student financial aid systems.

We concluded that until Interior defines the logical characteristics of its 
business environment and uses them to establish technical standards and 
approaches, it runs the risk that TAAMS and other information technology 
investments will be redundant and incompatible and out-of-sync with 
Indian trust management requirements. We therefore recommended that 
Interior develop an information systems architecture for Indian trust 
operations before making major investments in information technology 
systems.

Second, in undertaking its effort to acquire TAAMS, Interior did not follow 
a sound process for (1) ensuring that the most cost-effective technical 
alternative was selected and (2) reducing acquisition risks. Specifically, 
Interior did not do the following.

• Assess the desirability of satisfying its requirements by (1) modifying 
existing legacy systems, (2) acquiring a COTS product and using existing 
Interior infrastructure resources, (3) building a system that would 
provide the necessary capability, or (4) acquiring a service. The 
Clinger-Cohen Act of 1996 requires agencies to establish a process to 
assess the value and risks of information technology investments, 
including the prioritizing of alternative projects.

• Perform a gap analysis in surveying the availability of COTS products. 
This analysis would systematically and quantitatively compare and 
contrast COTS products against Interior’s requirements based on 
functional, technical, and cost differences.

• Require the contractor to demonstrate that the COTS system could 
work with Interior-provided data or that the system could interface with 
other Interior systems.

• Develop a risk management plan to address the possibility that the new 
service would not meet performance or business requirements, be able 
to work with Interior systems, and/or be delivered on schedule and 
within budget.

Again, by not following these accepted best practices for technology 
service acquisitions, Interior was not necessarily dooming  TAAMS to 
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failure. Rather, it was further elevating the risk of encountering problems in 
the development stages that could delay implementation or unnecessarily 
increase costs. Thus, we recommended that Interior develop and 
implement an effective risk management plan and ensure that all project 
decisions are based on objective data and demonstrated project 
accomplishments, and are not schedule driven.

In commenting on a draft of our April 1999 report, Interior’s Assistant 
Secretary for Policy, Management and Budget recognized that there were 
still problems to overcome with TAAMS, but expressed concern about 
some of our conclusions. However, in a subsequent letter to the Congress 
describing actions taken in response to our recommendations, Interior 
stated in July 1999 that the report has been helpful in causing the 
department to intensify its efforts to complete a systems architecture and 
identify the complete functional requirements for  TAAMS. Interior further 
stated that it was in the process of developing a departmentwide enterprise 
target architecture that would contain the items recommended in our 
report (which included a high-level description of Interior’s mission and 
target concept of operations, the business functions to be performed and 
the relationships among functions, the improvement projects to be 
undertaken and how they are interrelated, and the specific standards and 
approaches that will be used to build or acquire systems). However, 
Interior stated that this effort has been slowed by the need to address the 
Year 2000 computing problem. Interior said that it plans to include a 
request for additional funding in its fiscal year 2001 budget request to 
complete the architecture.

Also, Interior officials are working on revising Interior’s High Level 
Implementation Plan to add more details about each of the projects and to 
include realistic project time frames. The revised plan is expected to be 
provided to the Secretary of the Interior for his approval by July 31, 1999.

The Current Status of 
TAAMS

According to the TAAMS project manager, the TAAMS contractor has 
already modified its COTS product to provide the functionality called for in 
the TAAMS contract. Currently, the contractor is in the process of testing 
this product. It expects to complete testing by mid-September.

During the week of June 14, the contractor performed integration testing of 
the initial version of TAAMS, and, the following week, Interior initiated a 
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TAAMS pilot at the Billings, Montana, area office. The purpose of software 
integration testing is to verify that units of software, when combined, work 
together as intended. On July 7 and July 8, the contractor conducted 
preliminary user acceptance tests at the contractor’s facility in Dallas, 
Texas. We attended and observed these tests.

Interior has also engaged an independent verification and validation (IV&V) 
agent who will verify that system testing is performed in accordance with 
generally accepted guidelines. When the IV&V assessment is done in 
September 1999, Interior will decide whether or not to proceed with 
implementing TAAMS.

Upcoming 
Expectations and 
Challenges for TAAMS

It is critical for Interior to follow sound practices during the testing phase 
for TAAMS. Along these lines, I would like to highlight our expectations for 
the next few months beginning first with an illustration (figure 2) of the 
stages of system testing that we would expect Interior and its contractor to 
follow.
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Figure 2:  Major Stages of System Development and Testing

In considering this illustration, it is important to keep in mind that 
complete and thorough testing is essential to provide reasonable assurance 
that new or modified systems process information correctly and will meet 
an organization’s business needs. To ensure that tests are thorough, 
organizations should perform tests in incremental steps. That is, they 
should first verify that each component of the software faithfully 
implements the detailed design. Once this is done, they should verify that 
combined units of software work together as intended. From there, they 
should verify that a complete system satisfies functional requirements 
using quantitative tests. Finally, they should verify that the system 
addresses the users’ needs. To ensure tests are complete, organizations 
should have well-defined functional and detailed requirements. If a 
requirement has not been defined, it is unlikely that a test will uncover a 
defect.
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We would also expect Interior and its contractor to establish an effective 
management framework for testing. At a minimum, roles, responsibilities, 
and expectations for testing should be defined; a test and evaluation plan 
should be written; and guidance defining policies, principles, strategies, 
standards, and processes relevant to planning, executing, and reporting on 
each level of testing should be issued. We would further expect the IV&V 
contractor to ensure that test standards and guidance are being met.

As we review TAAMS, we will evaluate whether an effective management 
framework has been established for tests and whether the tests themselves 
are planned and conducted in a structured, disciplined, and incremental 
fashion. However, evaluating TAAMS based solely on testing will not 
ensure that Interior’s trust needs will be met. First, it is likely that the 
system testing phase will not uncover all errors in the modified COTS 
system. In fact, testing performed through the system test phase often 
catches less than 60 percent of a program’s defects.4 The remaining errors 
are found through other quality assurance practices, such as code 
inspections, or by end-users after the software has been put into 
production. Thus, it will be important for Interior to implement a quality 
assurance program that is both rigorous and well-structured.

Second, even if TAAMS works as intended, Interior will still need to ensure 
the integrity of the data that are loaded into the system; establish adequate 
policies, procedures, and controls for operation of the system; and provide 
timely training and equipment to system users. Without any one of these 
essential ingredients, the success of the TAAMS project could be 
undermined.

Third, in going forward, it will still be vital for Interior to define a systems 
architecture. Without blueprints to guide and constrain TAAMS and future 
information system development efforts, Interior will not have a systematic 
way to preclude either inconsistent systems design or development 
decisions or the resulting suboptimal performance and added costs 
associated with incompatible systems.

Messrs. Chairmen, this concludes my statement. I will be pleased to 
respond to any questions that you or other members of the Committees 
may have at this time.

4Rapid Development: Taming Wild Software Schedules, Bruce McConnell (Microsoft Press 1996).
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Appendix I

Thirteen Projects for Improving Indian Trust 
Management Appendix I

To address long-standing problems with its management of Indian trust 
funds and assets, Interior established a Trust Management Improvement 
Project (TMIP) and issued a High Level Implementation Plan for the TMIP 
on July 31, 1998. The 13 projects identified in the High Level Plan are 
directed at improving systems; enhancing the accuracy and completeness 
of Interior’s data regarding the ownership and lease of Indian lands; and 
correcting deficiencies with respect to records management, training, 
policies and procedures, and internal controls within 3 years. For each 
project, the plan assigns management responsibility and identifies some 
supporting tasks, critical milestones, and resource estimates.

Interior estimates that it will spend $147.4 million from fiscal years 1997 
through 2000 on this effort. About $60 million of this amount is to be spent 
on developing and improving information systems, $54 million on data 
cleanup, $17 million on records management, $8 million on training, and 
$8 million on all other activities. 

Table I.1 describes the 13 separate projects included in Interior’s High Level 
Implementation Plan.
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Table I.1:   Thirteen Projects for Improving Indian Trust Management

Project Description

1.  Office of the Special 
Trustee for American 
Indians (OST) Trust 
Financial Records 
Cleanup

OST will standardize and verify Individual Indian Monies (IIM) 
system data for trust resource records and correct and 
establish an inventory of hard copy records for each trust fund 
account.

2.  Bureau of Indian 
Affairs (BIA) Trust 
Resource Records 
Cleanup

BIA trust resource records will be cleaned up to ensure timely 
ownership and land status data. Processing backlogs will be 
worked off to update existing and future trust resource 
management systems data essential to ensure that income 
distribution and resource management functions can operate 
from timely data.

3.  BIA Probate Backlog BIA will inventory, identify, and develop action plans and 
procedures to eliminate probate backlog.

4.  Office of Hearings 
and Appeals (OHA) 
Probate Backlog

OHA will inventory, identify, and develop action plans and 
procedures to eliminate OHA probate backlog.

5.  BIA Appraisal 
Program

This project includes an assessment of the present BIA 
appraisal program, policies, and procedures; reviews of staff 
qualifications; determination of the adherence to uniform 
Standards of Professional Appraisal Practices; and 
development of corrective action plans, as appropriate.

6.  Trust Funds 
Accounting System

A proven COTS trust accounting system will be acquired, 
using a service bureau approach, to replace the present BIA 
IIM accounting module.

7.  TAAMS The department will evaluate, acquire, and pilot standardized, 
proven COTS general trust management system technology 
(Master Lease, Billings and Accounts Receivable, and 
Collection subsystems) to the extent practicable. Following 
successful testing and piloting, the TAAMS system will 
proceed to full implementation across BIA, replacing the 
present BIA Integrated Records Management System.

8.  BIA LRIS 
Enhancements

This project contemplates the modernization of BIA’s official 
title system to provide on-line and up-to-date legal and 
beneficial title ownership and encumbrance for all Indian lands 
and resources, including automated calculation of data 
storage of fractional interests and automated chain-of-title 
processes and information.

9.  Minerals 
Management Service 
(MMS) System 
Reengineering

MMS will design, develop, and implement new core business 
processes for its royalty management functions, with 
supporting systems.
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Source: Department of the Interior July 1998 High Level Implementation Plan.

10.  Records 
Management

A joint records management solution for Interior trust records 
will be developed and implemented, involving OST, BIA, MMS, 
Bureau of Land Management (BLM), OHA, and other relevant 
Interior offices. The project scope includes Indian trust records 
management, storage, access, control, and disposition and 
contemplates electronic recordkeeping, including imaging 
technology.

11.  Policy and 
Procedures

Interior trust policies and procedures will be inventoried, 
reviewed, and, where appropriate, revised or established. This 
project specifically involves and includes representatives of 
OST, BIA, MMS, BLM, OHA, and other departmental offices 
involved in Indian trust management.

12.  Training This project will plan and deliver both trust management and 
employee skills training relevant to delivery of Interior’s trust 
fiduciary responsibilities to American Indians. Training will be 
provided across the Interior trust workforce and include tribes 
and participating contractors.

13.  Internal Controls This project will systematically address documented internal 
control deficiencies in Indian trust management, item by item, 
that have been identified through internal and external audit, 
congressional oversight, and outside reviews. Corrective 
actions will be validated and/or designed to assure resolution 
of all internal control weaknesses.

(913866) Letter
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